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  CONTRACT 009214                      DAYS PLANNED/REVISED  400.0           DISTRICT 5

  WORK DONE 08-20-2019                         DAYS WORKED   262.5           ESTIMATE   16  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001   $1,399,900.0000       $1,399,900.00       $1,399,900.00       $1,399,900.00       $1,399,900.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $24,000.0000          $24,000.00          $24,000.00          $24,000.00          $24,000.00
     CLEARING                                                 L.S.        100.00% POSTED

  003       $8,200.0000           $8,200.00           $8,200.00           $7,000.00           $7,000.00
     UTILITY PROTECTION                                       L.S.         14.64% UNDER

  004   $1,280,000.0000       $1,280,000.00       $1,280,000.00       $1,222,000.00       $1,222,000.00
     WORK ACCESS YAKIMA RIVER 140N BRIDGE                     L.S. MAJOR    4.53% UNDER

  005   $1,000,000.0000       $1,000,000.00       $1,000,000.00                 .00               $0.00
     WORK ACCESS YAKIMA RIVER 140S BRIDGE                     L.S. MAJOR  100.00% UNDER

  006     $950,000.0000         $950,000.00         $950,000.00         $850,000.00         $850,000.00
     WORK ACCESS YAKIMA RIVER 154N BRIDGE                     L.S. MAJOR   10.53% UNDER

  007     $825,000.0000         $825,000.00         $825,000.00                 .00               $0.00
     WORK ACCESS YAKIMA RIVER 154S BRIDGE                     L.S. MAJOR  100.00% UNDER

  008           $6.5000              200.00              200.00               87.50               87.50
                                  $1,300.00           $1,300.00             $568.75             $568.75
     REMOVING GUARDRAIL                                       L.F.         56.25% UNDER
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--------------------------------------------------------------------------------------------------------

  009           $0.3000           12,820.00           12,820.00            6,340.00            6,340.00
                                  $3,846.00           $3,846.00           $1,902.00           $1,902.00
     REMOVING PAINT LINE                                      L.F.         50.55% UNDER

  010           $0.4000            3,980.00            3,980.00            1,760.00            1,760.00
                                  $1,592.00           $1,592.00             $704.00             $704.00
     REMOVING PLASTIC LINE                                    L.F.         55.78% UNDER

  011          $11.0000               86.00               86.00               86.00               86.00
                                    $946.00             $946.00             $946.00             $946.00
     REMOVING WIRE FENCE                                      L.F.        100.00% POSTED

  012       $5,000.0000           $5,000.00           $5,000.00                 .00               $0.00
     DEBRIS REMOVAL                                           EST.        100.00% UNDER

  013          $15.0000           20,860.00           20,860.00            1,761.30            1,761.30
                                $312,900.00         $312,900.00          $26,419.50          $26,419.50
     ROADWAY EXCAVATION INCL. HAUL                            C.Y. MAJOR   91.56% UNDER

  014          $17.0000            4,030.00            4,030.00            4,086.00            4,086.00
                                 $68,510.00          $68,510.00          $69,462.00          $69,462.00
     COMMON BORROW INCL. HAUL                                 C.Y. MAJOR    1.39% OVER

  015           $6.0000           10,740.00           10,740.00            8,055.00            8,055.00
                                 $64,440.00          $64,440.00          $48,330.00          $48,330.00
     EMBANKMENT COMPACTION                                    C.Y. MAJOR   25.00% UNDER
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  016       $5,700.0000                6.30                6.30                2.50                2.50
                                 $35,910.00          $35,910.00          $14,250.00          $14,250.00
     SEPARATION LAYER                                         ACRE MAJOR   60.32% UNDER

  017          $50.0000            2,130.00            2,130.00            1,560.00            1,560.00
                                $106,500.00         $106,500.00          $78,000.00          $78,000.00
     QUARRY SPALLS                                            C.Y. MAJOR   26.76% UNDER

  018   $1,568,605.1000       $1,568,605.10       $1,568,605.10       $1,298,605.10       $1,298,605.10
     TEMPORARY BRIDGE FOR 90/140 BRIDGES                      L.S. MAJOR   17.21% UNDER

  019   $2,250,000.0000       $2,250,000.00       $2,250,000.00       $1,575,232.00       $1,575,232.00
     TEMPORARY BRIDGE FOR 90/154 BRIDGES                      L.S. MAJOR   29.99% UNDER

  020     $250,000.0000         $250,000.00         $250,000.00         $224,900.00         $224,900.00
     TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154N     L.S. MAJOR   10.04% UNDER

  021     $175,100.0000         $175,100.00         $175,100.00         $138,000.00         $138,000.00
     TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154S     L.S. MAJOR   21.19% UNDER

  022          $30.0000            3,600.00            3,600.00               92.10               92.10
                                $108,000.00         $108,000.00           $2,763.00           $2,763.00
     HINGE CONCRETE REPAIR                                    S.F. MAJOR   97.44% UNDER
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  023           $0.0100           27,840.00           27,840.00            7,566.00            7,566.00
                                    $278.40             $278.40              $75.66              $75.66
     FURNISHING AND APPLYING FRP                              S.F.         72.82% UNDER

  024         $884.0000              590.00              590.00              235.00              235.00
                                $521,560.00         $521,560.00         $207,740.00         $207,740.00
     CONC. CLASS 4000D FOR CONCRETE OVERLAY                   C.Y. MAJOR   60.17% UNDER

  025           $4.0000-              $4.00-              $4.00-                .00               $0.00
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC        100.00% UNDER

  026         $285.0000              140.00              140.00                 .00                 .00
                                 $39,900.00          $39,900.00                 .00               $0.00
     EXPANSION JOINT MODIFICATION STRIP SEAL                  L.F. MAJOR  100.00% UNDER

  027         $134.0000              280.00              280.00                 .00                 .00
                                 $37,520.00          $37,520.00                 .00               $0.00
     EXPANSION JOINT MODIFICATION COMP. SEAL                  L.F. MAJOR  100.00% UNDER

  028          $82.0000            7,080.00            7,080.00            2,576.20            2,576.20
                                $580,560.00         $580,560.00         $211,248.40         $211,248.40
     SCARIFYING CONC. SURFACE                                 S.Y. MAJOR   63.61% UNDER

  029          $25.0000            7,040.00            7,040.00            3,523.50            3,523.50
                                $176,000.00         $176,000.00          $88,087.50          $88,087.50
     REMOVING EXISTING CONCRETE OVERLAY                       S.Y. MAJOR   49.95% UNDER
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  030      $50,000.0000          $50,000.00          $50,000.00          $61,997.44          $61,997.44
     FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR           EST. MAJOR   23.99% OVER

  031          $27.0000              400.00              400.00            1,796.00            1,796.00
                                 $10,800.00          $10,800.00          $48,492.00          $48,492.00
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140N     S.F.        349.00% OVER

  032          $27.0000              200.00              200.00                 .00                 .00
                                  $5,400.00           $5,400.00                 .00               $0.00
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140S     S.F.        100.00% UNDER

  033          $27.0000              600.00              600.00            2,169.00            2,169.00
                                 $16,200.00          $16,200.00          $58,563.00          $58,563.00
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154N     S.F.        261.50% OVER

  034          $27.0000              200.00              200.00                 .00                 .00
                                  $5,400.00           $5,400.00                 .00               $0.00
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154S     S.F.        100.00% UNDER

  035          $28.0000           11,220.00           11,220.00            5,657.60            5,657.60
                                $314,160.00         $314,160.00         $158,412.80         $158,412.80
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR   49.58% UNDER

  036         $105.0000            7,100.00            7,100.00            2,742.45            2,742.45
                                $745,500.00         $745,500.00         $287,957.25         $287,957.25
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR   61.37% UNDER
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  037      $23,430.0000          $23,430.00          $23,430.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC        100.00% UNDER

  038      $15,620.0000          $15,620.00          $15,620.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC        100.00% UNDER

  039           $1.0000-              $1.00-              $1.00-         $12,823.69          $12,823.69
     ASPHALT COST PRICE ADJUSTMENT                            CALC       2469.00% UNDER

  040      $30,000.0000          $30,000.00          $30,000.00          $17,625.00          $17,625.00
     EROSION CONTROL AND WATER POLLUTION PREVENTION           L.S.         41.25% UNDER

  041       $3,600.0000                5.50                5.50                 .00                 .00
                                 $19,800.00          $19,800.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE        100.00% UNDER

  042           $7.0000              650.00              650.00              503.00              503.00
                                  $4,550.00           $4,550.00           $3,521.00           $3,521.00
     HIGH VISIBILITY FENCE                                    L.F.         22.62% UNDER

  043       $2,500.0000           $2,500.00           $2,500.00           $1,539.24           $1,539.24
     ENVIRONMENTAL COMPLIANCE LEAD                            L.S.         38.43% UNDER

  044          $45.0000               25.00               25.00                 .00                 .00
                                  $1,125.00           $1,125.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31                                   L.F.        100.00% UNDER
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  045       $3,500.0000                2.00                2.00                 .00                 .00
                                  $7,000.00           $7,000.00                 .00               $0.00
     BEAM GUARDRAIL FLARED TERMINAL                           EACH        100.00% UNDER

  046       $3,700.0000                2.00                2.00                 .00                 .00
                                  $7,400.00           $7,400.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH        100.00% UNDER

  047          $11.0000              150.00              150.00               88.00               88.00
                                  $1,650.00           $1,650.00             $968.00             $968.00
     REMOVING AND RESETTING BEAM GUARDRAIL                    L.F.         41.33% UNDER

  048          $18.0000            8,812.50            8,812.50            3,312.00            3,312.00
                                $158,625.00         $158,625.00          $59,616.00          $59,616.00
     TEMPORARY BARRIER                                        L.F. MAJOR   62.42% UNDER

  049          $11.0000              225.00              225.00                 .00                 .00
                                  $2,475.00           $2,475.00                 .00               $0.00
     REMOVING AND RESETTING EXISTING PERMANENT BARRIER        L.F.        100.00% UNDER

  050       $3,300.0000                4.00                4.00                4.00                4.00
                                 $13,200.00          $13,200.00          $13,200.00          $13,200.00
     TEMPORARY IMPACT ATTENUATOR                              EACH        100.00% POSTED

  051       $1,100.0000                8.00                8.00                4.00                4.00
                                  $8,800.00           $8,800.00           $4,400.00           $4,400.00
     RESETTING IMPACT ATTENUATOR                              EACH         50.00% UNDER
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  052      $18,500.0000                4.00                4.00                3.00                3.00
                                 $74,000.00          $74,000.00          $55,500.00          $55,500.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR   25.00% UNDER

  053         $105.0000              480.00              480.00            1,203.50            1,203.50
                                 $50,400.00          $50,400.00         $126,367.50         $126,367.50
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR   MAJOR  150.73% OVER

  054          $35.0000               69.00               69.00                 .00                 .00
                                  $2,415.00           $2,415.00                 .00               $0.00
     FLEXIBLE GUIDE POST                                      EACH        100.00% UNDER

  055           $0.2000           30,090.00           30,090.00                 .00                 .00
                                  $6,018.00           $6,018.00                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  056           $0.5500            5,440.00            5,440.00                 .00                 .00
                                  $2,992.00           $2,992.00                 .00               $0.00
     PLASTIC LINE                                             L.F.        100.00% UNDER

  057           $2.5000            1,030.00            1,030.00                 .00                 .00
                                  $2,575.00           $2,575.00                 .00               $0.00
     PLASTIC WIDE LANE LINE                                   L.F.        100.00% UNDER

  058       $1,200.0000                2.20                2.20                 .00                 .00
                                  $2,640.00           $2,640.00                 .00               $0.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.         100.00% UNDER
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  059           $0.2500           70,710.00           70,710.00           19,685.00           19,685.00
                                 $17,677.50          $17,677.50           $4,921.25           $4,921.25
     TEMPORARY PAVEMENT MARKING-LONG DURATION                 L.F.         72.16% UNDER

  060           $3.5000            4,000.00            4,000.00            1,372.00            1,372.00
                                 $14,000.00          $14,000.00           $4,802.00           $4,802.00
     SEQUENTIAL ARROW SIGN                                    HR           65.70% UNDER

  061           $4.5000           14,400.00           14,400.00            6,849.00            6,849.00
                                 $64,800.00          $64,800.00          $30,820.50          $30,820.50
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR   MAJOR   52.44% UNDER

  062     $100,000.0000         $100,000.00         $100,000.00          $64,030.00          $64,030.00
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR   35.97% UNDER

  063           $0.0100            7,200.00            7,200.00            3,374.00            3,374.00
                                     $72.00              $72.00              $33.74              $33.74
     OTHER TRAFFIC CONTROL LABOR                              HR           53.14% UNDER

  064     $186,000.0000         $186,000.00         $186,000.00         $132,990.00         $132,990.00
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR   28.50% UNDER

  065          $28.0000            1,300.00            1,300.00              547.20              547.20
                                 $36,400.00          $36,400.00          $15,321.60          $15,321.60
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   57.91% UNDER
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  066      $10,000.0000          $10,000.00          $10,000.00           $8,000.00           $8,000.00
     TYPE B PROGRESS SCHEDULE                                 L.S.         20.00% UNDER

  067     $123,000.0000         $123,000.00         $123,000.00         $123,000.00         $123,000.00
     STRUCTURE SURVEYING                                      L.S. MAJOR  100.00% POSTED

  068      $50,000.0000          $50,000.00          $50,000.00          $32,500.00          $32,500.00
     ROADWAY SURVEYING                                        L.S. MAJOR   35.00% UNDER

  069          $33.0000              320.00              320.00                 .00                 .00
                                 $10,560.00          $10,560.00                 .00               $0.00
     WIRE FENCE TYPE 2                                        L.F.        100.00% UNDER

  070           $1.0000            2,000.00            2,000.00                 .00                 .00
                                  $2,000.00           $2,000.00                 .00               $0.00
     TRAINING                                                 HR          100.00% UNDER

  071       $4,000.0000           $4,000.00           $4,000.00           $4,930.15           $4,930.15
     ROADSIDE CLEANUP                                         EST.         23.25% OVER

  072           $5.0000               $5.00               $5.00          $37,134.20          $37,134.20
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.       2584.00% OVER

  073           $1.0000-              $1.00-              $1.00-         $18,150.00          $18,150.00
     MINOR CHANGE                                             CALC       5100.00% UNDER
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  074           $1.0000-              $1.00-              $1.00-            $361.08             $361.08
     FUEL COST ADJUSTMENT                                     CALC       6208.00% UNDER

  075           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  076         $600.0000             $600.00             $600.00             $600.00             $600.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  077      $27,207.0000               $0.00          $27,207.00          $27,207.00          $27,207.00
     OBSTRUCTION REMOVAL 90/140 B-1                           L.S.          0.00%

  078           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S. MAJOR  100.00% UNDER

  079           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  080           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  081           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 09/13/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 13:30:03
                                          COMPARISON OF QUANTITIES                        PAGE:  12

--------------------------------------------------------------------------------------------------------

  CONTRACT 009214                      DAYS PLANNED/REVISED  400.0           DISTRICT 5

  WORK DONE 08-20-2019                         DAYS WORKED   262.5           ESTIMATE   16  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  082           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  083      $64,000.0000               $0.00          $64,000.00          $52,000.59          $52,000.59
     CO 8-BRIDGE DECK EVALUATION                              EST. MAJOR    0.00%

  084      $65,700.0000               $0.00          $65,700.00          $52,749.36          $52,749.36
     CO 9-BRIDGE RUNOFF CONVEYANCE-DESIGN                     EST. MAJOR    0.00%

  085     $395,896.0000               $0.00         $395,896.00         $395,896.00         $395,896.00
     CO 7-SCHEDULE RECOVERY 2018/2019                         L.S. MAJOR    0.00%

  086      $35,000.0000-              $0.00          $35,000.00-         $35,000.00-         $35,000.00-
     CO7-BRIDGE 90/140N-CREDIT ITEM                           L.S.          0.00%

  087      $35,000.0000-              $0.00          $35,000.00-         $35,000.00-         $35,000.00-
     CO 7-BRIDGE 90/140S-CREDIT ITEM                          L.S.          0.00%

  088      $15,000.0000-              $0.00          $15,000.00-         $15,000.00-         $15,000.00-
     CO 7-BRIDGE 90/154N-CREDIT ITEM                          L.S.          0.00%

  089      $15,000.0000-              $0.00          $15,000.00-         $15,000.00-         $15,000.00-
     CO 7-BRIDGE 90/154S-CREDIT ITEM                          L.S.          0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  400.0           DISTRICT 5

  WORK DONE 08-20-2019                         DAYS WORKED   262.5           ESTIMATE   16  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  090          $14.0000                 .00            2,125.00            1,160.00            1,160.00
                                      $0.00          $29,750.00          $16,240.00          $16,240.00
     CO 10-RESET TEMPORARY BARRIER                            L.F.          0.00%

  091      $26,000.0000               $0.00          $26,000.00          $33,173.71          $33,173.71
     CO 11 UNSUITABLE BASE                                    EST.          0.00%

  092      $24,000.0000               $0.00          $24,000.00                 .00               $0.00
     CO 15-HINGE JACKING                                      EST.        100.00% UNDER

  093      $34,600.0000               $0.00          $34,600.00          $34,600.00          $34,600.00
     CO 15-JACKING EQUIPMENT                                  L.S.          0.00%

  094      $50,000.0000               $0.00          $50,000.00                 .00               $0.00
     CO 14-DETOUR DRAINAGE - 90/140                           EST. MAJOR  100.00% UNDER

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 900 (ITEM 4 - WORK ACCESS YAKIMA RIVER 140N BR. EST.          0.00%

  901           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 901 (ITEM 6 - WORK ACCESS YAKIMA RIVER 154N BR. EST.          0.00%

  902           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 902 (ITEM 19 - TEMPORARY BRIDGE FOR 90/154 BRID EST.          0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  400.0           DISTRICT 5

  WORK DONE 08-20-2019                         DAYS WORKED   262.5           ESTIMATE   16  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  903           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 903 (ITEM 20 - TEMP. STR. AT HINGE BR. 90/154N) EST.          0.00%

  904           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 904 (ITEM 21 - TEMP. STR. AT HINGE BR. 90/154S) EST.          0.00%

  905           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 905 - (ITEM 23 - FURNISHING & APPLYING FRP)     EST.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..    $13,999,349.00
***                      =================== -------------------
*** REVISED AMOUNT...........................    $14,616,502.00
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $9,390,578.01
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $9,390,578.01
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  42.92% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


